

Regional Integrated Loop System Phase 1A Interconnect (Kings Highway/Shell Creek)

Agenda Item 17

June 2, 2010

Regional Integrated Loop System Phase 1A Interconnect Project

- Connects Regional System and City of Punta Gorda
- Provides new connections to Charlotte County system
- 9 - miles of 24-inch pipeline
- Pump station & storage
- Open – cut river crossing
- Co Funded by SWFWMD
- Completion scheduled - Fall 2011



Construction Contract for Regional Integrated Loop System Phase 1A

Item 17a

Construction Contract for Phase 1A

- October 2009 - Pre-Qualified contractors
- March 9, 2010 – Advertised bid
- April 20, 2010 - Eight Bids timely received
- June 2, 2010 – Board consideration for award
- Summer 2011 – Notice to Proceed
- Fall 2011 – Substantial Completion

Construction Contract for Phase 1A

Bidder	Bid
Forsberg Construction	\$16,719,680.00
Garney Construction	\$15,973,240.00
GlobeTec Construction	\$17,996,900.00
Mitchell & Stark	\$17,624,740.00
Morgan Contracting	\$19,957,700.00
Reynolds, Inc.	\$16,980,035.00
Westra Contracting	\$16,701,090.00
Woodruff & Sons	\$17,285,723.33

Recommendation (17a)

Accept bid and award construction contract for 'Regional Integrated Loop System – Phase 1A Interconnect Project' to Garney Companies, Inc., in the amount of \$15,973,240.

Change Order No. 1 to Garney Companies, Inc.

Item 17b

Peace River Manasota Regional Water Supply Authority

Regional Integrated Loop System – Phase 1A Interconnect





FIGURE 7-1

Water Historical and Projected Monthly Accounts – Annual Revenue Gallons



Change Order No. 1

- Reflects changed demand projections and need
- Saves \$1.89 million
- Savings are shared by Charlotte and SWFWMD
- Maintains critical interconnection with Punta Gorda
- Maintains 6 mgd transfer and emergency capacity of facilities
- Maintains improved service to CCU distribution system

Recommendation (17b)


Motion to approve and authorize Executive Director to sign Change Order No. 1 on Phase 1A Interconnect construction contract, resulting in a reduction in contract price of \$1,894,320 with no change in construction time contingent upon Charlotte County acceptance of proposed changes

Negotiated Purchase of Parcels 106, 107 and 108

Item 17c

Parcel Information

- Eight easements
 - 5 permanent
 - 3 temporary
- Total 4.5 acres
- Required for Phase 1A



Recommendation (17c)

Approve negotiated purchase price of \$260,000 plus up to \$18,000 for closing costs for parcels 106, 107 and 108 for the regional Integrated Loop System Phase 1A Interconnect – Kings Highway/Shell Creek Loop Project