

PEACE RIVER MANASOTA REGIONAL WATER SUPPLY AUTHORITY

Regional Phase 1A Drinking Water Pipeline Project (Kings Highway to Punta Gorda)

Regional drinking water pipeline construction activities (vegetation clearing, staking, silt fencing, traffic maintenance devices, materials deliveries, pipeline installation, and reclamation) will be conducted in the areas below on the tentative schedule shown. Please note that this schedule may be revised as the job progresses. For up-to-date project and construction schedule information please visit the website listed at the bottom of the page

East of Interstate-75, on north side of Peace River (Deep Creek and Harbor Heights)	
Kings Highway, between County line and Sandhill Boulevard	May 2011 – August 2011
Sandhill Boulevard, between Kings Highway and Capricorn Boulevard	May 2011 – August 2011
Capricorn Boulevard	May 2011 – August 2011
Luther Road	June 2011 – September 2011
Adjacent to east side of Interstate-75, between Luther Road and Harborview Road	September 2011 – October 2011
Harborview Road, between Interstate-75 and Discovery Drive	June 2011 – July 2011
Discovery Drive	June 2011 - July 2011
View Drive	June 2011 - July 2011
East of Interstate-75, on south side of Peace River (Cleveland; South Washington Loop Road)	
Hollyman Avenue	June 2011 – October 2011
Riverside Drive, between Hollyman Avenue and Scott Avenue	June 2011 – October 2011
Scott Avenue, from Riverside Drive to U.S. Highway 17	July 2011 – October 2011
U.S. Highway 17 near County Fire/EMS Station No. 6	May 2011 – October 2011
South Washington Loop Road, between U.S. Highway 17 and Punta Gorda's Shell Creek Water Facility	June 2011 – November 2011
In Balboa Canal and Peace River	May 2011 – May 2012
Regional Storage and Pumping Station site at Disston Avenue and U.S. Highway 17, adjacent to County Fire/EMS Station No. 6	April 2011 – March 2012
Project Completion	June 2012

*This project is cooperatively funded by the Southwest Florida Water Management District
and the State of Florida.*

For information, call 941-316-1776 or www.regionalwater.org
(click on Phase 1A Interconnect Project)

PEACE RIVER MANASOTA REGIONAL WATER SUPPLY AUTHORITY REGIONAL INTEGRATED LOOP PIPELINE SYSTEM PHASE 1A DRINKING WATER PIPELINE PROJECT

PROPOSED CONSTRUCTION SCHEDULE (MAY 2011)

